
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 15:20:12

2. Agency: 021

3. Bureau: 12

4. Name of this Investment: FAAXX294: ATC Beacon Interrogator Replacement (ATCBI-6)

5. Unique Project (Investment) Identifier: 021-12-01-20-01-1020-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 ATCBI-6 is a secondary surveillance radar, a "beacon" radar, that provides aircraft location data to FAA air
traffic controllers for separation assurance, traffic management, navigation and flight information in the en
route airspace. DoD and DHS personnel also use ATCBI-6 data. The secure Identify Friend or Foe (IFF)
function allows them to identify friendly aircraft from enemy. The ATCBI-6 Mode-4 configuration (ATCBI-6M)
includes the IFF function. Mode-4 is a DoD requirement. ATCBI-6 addresses performance gap generated by
ATCBI-4/5 systems past their 20-year life cycles. ATCBI-6 supports the goal, Greater Capacity, and aligns with
Strategic Management Process (SMP) Objective, Optimize Service Availability, by reducing aircraft delays and
radar service operating costs. The legacy, analog systems are not sustainable due to parts obsolescence; high
failure rates and maintenance costs; and long repair times; and are not compatible with the new automation
systems. ATCBI-6 will improve system performance with the use of selective interrogation and monopulse
technology which enables direct interrogation of a single aircraft, increases the detection of aircraft, improves
the accuracy of reported aircraft location and reduces occurrences of false detections (reports of aircraft when
there are none). Implementation of ATCBI-6 is consistent with the end-state architecture outlined in
NAS-SS-1000 and will ensure service/data is available through the transition to FAA's use of GPS-based
technology. The approved 2008 rebaseline adjusts the program cost and schedule to account for increase of
scope to 139 systems (due to additional sites from agency cost share agreements, congressional earmarks,
and other government programs); prior year funding reductions; lack of funding for facility establishments in
FY04 and FY05; and lower acquisition and implementation costs. The rebaseline covers the completion of all
DME activities. Complete 139 system deliveries from vendor by end of 2009; commissioned 125 sites as of
8/18/09.  BY10 plan: complete 129th site commissioning. BY11 plan: complete 132nd site commissioning.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DTFAAC07D00048 ASRC
Management
Services - 2nd

Level
Engineering

Support

Y 2007-08-24 2007-08-24 2012-07-07 $3.7 * * * * *

DTFAAC07D00048 ASRC
Management

Services -
Rotary Joint

Procurement:
Fixed Price

Y 2007-08-24 2007-12-04 2012-07-07 $1.8 * * * * *

DTFAAC08C00047 Farrand
Controls
Division -

Rotary Joint
Installation

Y 2008-09-05 2008-09-05 2010-08-30 $3.1 * * * * *

DTFAWA09C00052 Engineering &
Implementation
Support: Fixed

Price

Y 2009-06-10 2009-06-10 2013-09-30 $0.5 * * * * *

DTFAWA09C00040 Financial &
Management

Support: Fixed
Price

Y 2009-04-30 2009-06-30 2013-04-30 $0.4 * * * * *

DTFAWA09C00040 Business
Analyst

Support: Cost
Plus Fixed Fee
Level of Effort
(CPFFLOE)

Y 2009-04-30 2009-12-15 2013-04-30 $0.3 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2005 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

En route
ATCBI-4/5/6

average per site
repair costs

(total requisition
costs) = $5,510

ATCBI-6
average per site

repair costs
(total requisition
costs) in FY05 =

$2,244.  En
route ATCBI-4/5
average per site

repair costs
(total requisition
costs) in FY05 =

$6,285.

2005 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

CD-2 average
per site repair

costs (total
requisition

costs) = $5,110

CD-2 average
per site repair

costs (total
requisition

costs) in FY05 =
$4,360

2005 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

en-route
ATCBI-4/5
outages

3.8 delayed
aircraft per year

due to
unscheduled
ATCBI-4/5/6

outages

Aircraft delays
caused by

unscheduled
outages:

ATCBI-6 = 0,
ATCBI-5 = 5

2005 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

En route
ATCBI-4/5/6

average per site
MTBO

(unscheduled) =
7,775 hrs

Average per site
MTBO

(unscheduled) =
8,655 hrs for en

route
ATCBI-4/5/6.

2005 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

Mean time to
restore = 6.62

hours

6.54 hours
mean time to
restore (15

minute prorated
improvement)

ATCBI-6 MTTR
in FY05 = 5.16

hours

2006 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

En route
ATCBI-4/5/6

average per site
repair costs

(total requisition
costs) = $5,140

Reduced per
site repair costs
to $711 ($652 in
2003$) at sites

w/ATCBI-6. 
Costs at sites

w/legacy
ATCBI-4/5

increased to
$21,202

($19,442 in
2003$).

2006 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

CD-2 average
per site repair

costs (total
requisition

costs) = $4,825

Reduced CD-2
average per site

repair costs
(total requisition
costs) in FY06

to $4,166
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

en-route
ATCBI-4/5
outages

3.5 delayed
aircraft per year

due to
unscheduled

outages

Reduced yearly
aircraft delays

caused by
unscheduled
outages to 0. 
ATCBI-6 = 0,
ATCBI-5 = 0

2006 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

En route
ATCBI-4/5/6

average per site
MTBO

(unscheduled) =
8,095 hrs

Increased
average per site

MTBO
(unscheduled)
to 10,298 hrs for

en route
ATCBI-4/5/6

2006 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

Mean time to
restore = 6.62

hours

6.49 hours
mean time to
restore (15

minute prorated
improvement)

Reduced MTTR
to 5.00 hrs at

sites with
ATCBI-6. 

MTTR at sites
with legacy
ATCBI-4/5

increased to
20.70 hrs.

2007 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Reduce
average per site

repair cost to
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY07 and

prior

Reduced
average per site
repair costs to
$3,336 at sites
with ATCBI-6
commissioned
in FY07 and

prior.

2007 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Reduce en
route ATCBI
mean time to

restore to 6.00
hrs at sites with

ATCBI-6
commissioned
in FY07 and

prior

Reduced en
route MTTR to

3.18 hrs at sites
with ATCBI-6
commissioned
in FY07 and

prior.

2007 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Reduce aircraft
delays due to
unscheduled

ATCBI outages
to 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned
in FY07 and

prior

Reduced yearly
aircraft delays

caused by
unscheduled

outages to 0 at
sites with
ATCBI-6

commissioned
in FY07 and

prior.

2007 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Increase en
route ATCBI

average per site
MTBO

(unscheduled)
to 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY07 and

prior

Increased
average per site

MTBO
(unscheduled)

to 13,819 hrs at
sites with
ATCBI-6

commissioning
in FY07 and

prior

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  6 / 14 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cummulative
total of 20

CD-2s removed
from the NAS
for yearly cost

savings of
$113,560

Completed
removal of 20

CD-2s
(cumulative)

from the NAS
for a yearly cost

savings of
$113,560.

2008 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Maintain en
route ATCBI
mean time to

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY08 and

prior

Maintained
maximum

MTTR at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY08 and
prior.  Actual
MTTR = 3.51

hrs.

2008 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY08 and

prior

Maintained
maximum

average per site
repair cost at

$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY08 and
prior. Actual

cost = $1,098
(BY08 $).

2008 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Maintain aircraft
delays due to
unscheduled

ATCBI outages
at 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned
in FY08 and

prior

Maintained
maximum

aircraft delays
due to

unscheduled
ATCBI outages
at 2.8 per year. 
Acutal delays =

2.0.

2008 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY08 and

prior

Maintained
minimum MTBO
(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY08 and
prior.  Actual

MTBO
(unscheduled) =

13,371 hrs.

2008 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cummulative
total of 20

CD-2s removed
from the NAS
for yearly cost

savings of
$113,560

Completed
removal of 20

CD-2s
(cumulative)

from the NAS
for a yearly cost

savings of
$113,560.

2009 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

4.7 delayed
aircraft per year

due to
unscheduled

Maintain aircraft
delays due to
unscheduled

ATCBI outages

Maintained
maximum

aircraft delays
due to
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

outage outages at 2.8 delayed
aircraft per year

at sites with
ATCBI-6

commissioned
in FY09 and

prior

unscheduled
ATCBI outages
at 2.8 per year. 
Acutal delays =

0.

2009 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY09 and

prior

FY09 average
per site repair

cost was
$15,471

($14,261 in
BY06 $). The
cummulative

yearly average
BI-6 per site
repair cost is

$4,311 (in BY06
$).

2009 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Maintain en
route ATCBI
mean time to

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY09 and

prior

FY09
MTTR=11.38
hrs. Increased

MTTR is not the
result of any

single recurring
component

failure.
Cummulative

yearly average
MTTR is 5.65

hrs. Will monitor
FY10

unscheduled
MTTR data
monthly to
identify any

trends.

2009 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY09 and

prior

Maintained
minimum MTBO
(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY09 and
prior.  Actual

MTBO
(unscheduled) =

10,371 hrs.

2009 Mobility * * Reduce CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cummulative
total of 20

CD-2s removed
from the NAS
for yearly cost

savings of
$113,560

Completed
removal of 22

CD-2s
(cumulative)

from the NAS
for a yearly cost

savings of
$124,916.

2010 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Maintain aircraft
delays due to
unscheduled

ATCBI outages
at 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned

Data for actual
FY10 results will
be available in
2nd qtr of FY11
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

in FY10 and
prior

2010 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY10 and

prior.

Data for actual
FY10 results will
be available in
2nd qtr of FY11

2010 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Maintain en
route ATCBI
mean time to

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY10 and

prior

Data for actual
FY10 results will
be available in
2nd qtr of FY11

2010 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY10 and

prior

Data for actual
FY10 results will
be available in
2nd qtr of FY11

2010 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cummulative
total of 22

CD-2s removed
from the NAS
for yearly cost

savings of
$124,916

Data for actual
FY10 results will
be available in
2nd qtr of FY11

2011 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Maintain aircraft
delays due to
unscheduled

ATCBI outages
at 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned
in FY11 and

prior

Data for actual
FY11 results will
be available in
2nd qtr of FY12

2011 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY11 and

prior

Data for actual
FY11 results will
be available in
2nd qtr of FY12

2011 Mobility * * Reduce en
route beacon
Mean Time to

En route
ATCBI-4/5

Mean time to

Maintain en
route ATCBI
mean time to

Data for actual
FY11 results will
be available in
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Restore (MTTR) restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY11 and

prior

2nd qtr of FY12

2011 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY11 and

prior

Data for actual
FY11 results will
be available in
2nd qtr of FY12

2011 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cummulative
total of 22

CD-2s removed
from the NAS
for yearly cost

savings of
$124,916

Data for actual
FY11 results will
be available in
2nd qtr of FY12

2012 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Maintain aircraft
delays due to
unscheduled

ATCBI outages
at 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned
in FY12 and

prior

Data for actual
FY12 results will
be available in
2nd qtr of FY13

2012 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY12 and

prior

Data for actual
FY12 results will
be available in
2nd qtr of FY13

2012 Mobility * * Reduce en
route beacon
Mean Time to

Restore (MTTR)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Maintain en
route ATCBI
mean time to

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY12 and

prior

Data for actual
FY12 results will
be available in
2nd qtr of FY13

2012 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY12 and

prior

Data for actual
FY12 results will
be available in
2nd qtr of FY13

2012 Mobility * * Reduced CD-2 CD-2 average Cummulative Data for actual
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

repair costs per site repair
costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

total of 22
CD-2s removed
from the NAS
for yearly cost

savings of
$124,916

FY12 results will
be available in
2nd qtr of FY13

2013 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Maintain aircraft
delays due to
unscheduled

ATCBI outages
at 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned
in FY13 and

prior

Data for actual
FY13 results will
be available in
2nd qtr of FY14

2013 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY13 and

prior.

Data for actual
FY13 results will
be available in
2nd qtr of FY14

2013 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Maintain en
route ATCBI
mean time to

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY13 and

prior

Data for actual
FY13 results will
be available in
2nd qtr of FY14

2013 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY13 and

prior.

Data for actual
FY13 results will
be available in
2nd qtr of FY14

2013 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cummulative
total of 22

CD-2s removed
from the NAS
for yearly cost

savings of
$124,916

Data for actual
FY13 results will
be available in
2nd qtr of FY14

2014 Mobility * * Reduce aircraft
delays due to
unscheduled
equipment

outage

4.7 delayed
aircraft per year

due to
unscheduled

outages

Maintain aircraft
delays due to
unscheduled

ATCBI outages
at 2.8 delayed

aircraft per year
at sites with

ATCBI-6
commissioned
in FY13 and

Data for actual
FY13 results will
be available in
2nd qtr of FY15
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

prior

2014 Mobility * * Increase en
route beacon
Mean Time
Between

Outage (MTBO)

En route
ATCBI-4/5

average per site
MTBO

(unscheduled) =
6,479 hrs (from
FY03 en route

ATCBI-4/5
baseline data)

Maintain en
route ATCBI

average per site
MTBO

(unscheduled)
at 8,745 hrs at

sites with
ATCBI-6

commissioned
in FY13 and

prior.

Data for actual
FY13 results will
be available in
2nd qtr of FY15

2014 Mobility * * Increase en
route beacon
Mean Time to

Restore (MTTR)
(MTBO)

En route
ATCBI-4/5

Mean time to
restore = 6.62
hours (from

FY03 en route
ATCBI-4/5

baseline data)

Maintain en
route ATCBI
mean time to

restore at 6.00
hrs at sites with

ATCBI-6
commissioned
in FY13 and

prior

Data for actual
FY13 results will
be available in
2nd qtr of FY15

2014 Mobility * * Reduce en
route beacon
repair costs

En route
ATCBI-4/5

average per site
repair costs

(total requisition
costs) = $7,345

(from FY03
ATCBI-4/5

baseline data)

Maintain
average per site

repair cost at
$4,947 (in BY06
$) at sites with

ATCBI-6
commissioned
in FY13 and

prior.

Data for actual
FY13 results will
be available in
2nd qtr of FY15

2014 Mobility * * Reduced CD-2
repair costs

CD-2 average
per site repair

costs (total
requisition

costs) = $5,678
(from FY03

CD-2 baseline
data)

Cumulative total
of 22 CD-2s

removed from
the NAS for
yearly cost
savings of
$124,916

Data for actual
FY13 results will
be available in
2nd qtr of FY15
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(S1) -
Contract
Award

$8.4 $8.4 1998-09-02 1998-08-02 1998-09-03 1998-08-03 100.00% 100.00%

(S38) - First
Site

Operational
Readiness

Date

$35.9 $35.9 2002-04-29 2002-06-27 2002-04-30 2002-06-28 100.00% 100.00%

(S43)
In-Service
Decision

$64.7 $64.7 2002-03-28 2002-06-27 2002-03-29 2002-06-28 100.00% 100.00%

(S52) Last
Site

Operational
Readiness

Date

$159.7 $124.3 2007-01-01 2007-01-01 2011-09-30 96.68% 95.94%

Other -
System

Support &
Legacy

Removals

$3.5 $2.2 2007-01-13 2007-01-11 2013-09-30 59.57% 58.13%

Other - Rotary
Joint

Modification

$9.6 $1.3 2007-01-01 2007-01-31 2013-09-30 23.00% 13.00%

Other -
Acquisition
Gvt FTEs
FY08 and

Prior

$13.7 $13.5 1997-10-01 1997-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Operations
and

Maintenance
(O&M)- FY06

and Prior

$3.3 $3.3 2003-10-01 2003-10-01 2006-09-30 2006-09-30 100.00% 100.00%

O&M - 1st qtr
FY07 (Oct '06
thru Dec '06)

$0.7 $0.7 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

O&M -
Remaining

FY07 (Jan '07
thru Sep '07)

$2.0 $2.0 2007-01-01 2007-01-01 2007-09-30 2007-09-30 100.00% 100.00%

O&M - FY08 $3.3 $3.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

O&M - FY09 $6.7 $6.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

O&M - FY10 $7.2 $4.8 2009-10-01 2009-10-01 2010-09-30 67.00% 66.00%

O&M - FY11 * * 2010-10-01 2011-09-30 0.00% 0.00%

O&M - FY12 * * 2011-10-01 2012-09-30 0.00% 0.00%

O&M - FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%

O&M - FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%

O&M - FY15
thru 2024

* * 2014-10-01 2024-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

* - Indicates data is redacted.
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